

Highway Maintenance Forward Works Programme 2022 to 2025

Pothole Fund (Additional Funding)
Scheme accelerated into the
2021/22 Programme

Harewood

Street	Description	Generic Treatment	Treatment	Delivery Year
KIRKFIELD LANE	BRAMHAM ROAD TO KIRKHILLS	Refurbishment Scheme	Cway & Fway	2021/22
KIRKFIELD LANE	KIRKHILLS TO ELLERKER LANE SIDE OF HOUSE 45	Refurbishment Scheme	Footway	2021/22
KIRKFIELD LANE	OUTSIDE OF HOUSE 43 TO ELLERKER ROAD	Refurbishment Scheme	Cway & Fway	2021/22
CASTLE CLOSE	CORNMILL LANE TO END	Preventative Scheme	Micro Asphalt	2022/23
CORNMILL CLOSE	CORNMILL LANE TO END	Preventative Scheme	MA & FST	2022/23
CORNMILL LANE	CHURCH LANE TO CORNMILL CLOSE	Preventative Scheme	MA & FST	2022/23
CORNMILL LANE	CORNMILL CLOSE TO END	Preventative Scheme	Micro Asphalt	2022/23
CORNMILL LANE	SPUR TO HOUSE 10	Preventative Scheme	MA & FST	2022/23
JEWITT LANE	COMPTON LANE TO BRAMHAM LANE	Preventative Scheme	Surface Dressing	2022/23
JEWITT LANE	BRAMHAM LANE TO HOLME FARM LANE	Preventative Scheme	Surface Dressing	2022/23
LUMBY LANE	HAREWOOD AVENUE TO CLEAVESTY LANE	Preventative Scheme	Surface Dressing	2022/23
LUMBY LANE	CLEAVESTY LANE TO MAIN STREET EAST KESWICK	Preventative Scheme	Surface Dressing	2022/23
MOOR LANE	THE PINES TO ENTRANCE BURNS FARM	Preventative Scheme	Surface Dressing	2022/23
MOOR LANE	ENTRANCE BURNS FARM TO MOORS FARM	Preventative Scheme	Surface Dressing	2022/23
UPPER LANGWITH	HAREWOOD ROAD TO LANGWITH VALLEY ROAD	Preventative Scheme	Micro Asphalt	2022/23
UPPER LANGWITH	(LHS) LANGWITH VALLEY ROAD TO END	Preventative Scheme	Micro Asphalt	2022/23

CLAYPIT LANE	STEAD LANE TO START OF BLOCKS	Preventative Scheme	Micro Asphalt	2023/24
ELMET DRIVE	ELMET ROAD TO RICHMONDFIELD MOUNT	Preventative Scheme	Micro Asphalt	2023/24
ELMET ROAD	RICHMONDFIELD LANE TO END	Preventative Scheme	Micro Asphalt	2023/24
ELMWOOD AVENUE	ELMWOOD LANE TO WENDEL AVENUE NO. 1	Preventative Scheme	MA & FST	2023/24
ELMWOOD AVENUE	WENDEL AVENUE TO WENDEL AVENUE	Preventative Scheme	MA & FST	2023/24
ELMWOOD LANE	CARRFIELD ROAD TO THE BOYLE	Preventative Scheme	MA & FST	2023/24
HAVERTHWAITES DRIVE	MAIN STREET TO END	Preventative Scheme	MA & FST	2023/24
HIGH WEARDLEY LANE	BEDLAM LANE TO ECCUP LANE	Preventative Scheme	Surface Dressing	2023/24
HIGHFIELD ROAD	MAIN STREET TO END	Preventative Scheme	Micro Asphalt	2023/24
LYNDHURST ROAD	STATION ROAD TO BDY 27/29	Preventative Scheme	Micro Asphalt	2023/24
LYNDHURST ROAD	BOUNDRY 27/29 TO BELLE VUE AVENUE	Preventative Scheme	Micro Asphalt	2023/24
MAIN STREET	WEST WINDS (NEAR VILLAGE MARKER) TO GATE ACROSS ROAD	Preventative Scheme	Micro Asphalt	2023/24
MEADOW VIEW	POTTERTON LANE TO T JUNCTION	Preventative Scheme	Micro Asphalt	2023/24
REIN COURT	MAIN STREET TO END	Preventative Scheme	MA & FST	2023/24
RIGTON GREEN	RIGTON BANK TO COMPTON LANE	Preventative Scheme	Surface Dressing	2023/24
ST JOHNS COURT	ST JOHNS AVENUE TO END (NO5 - NO 1)	Preventative Scheme	Micro Asphalt	2023/24
STATION LANE	STONE BRIDGE HOUSE 8 TO END	Preventative Scheme	MA & FST	2023/24
THE DRIVE	KESWICK LANE TO END	Preventative Scheme	MA & FST	2023/24
THE DRIVE	OUTSIDE HOUSE NO 41 TO HOUSE NO 32	Preventative Scheme	MA & FST	2023/24
THE PADDOCK	BUTTS GARTH TO END	Preventative Scheme	Micro Asphalt	2023/24
WELFARE AVENUE	CROFTWAY TO CHAPEL LANE	Preventative Scheme	Micro Asphalt	2023/24
WENDEL AVENUE	NO 1. WENDEL AVENUE TO ELMWOOD AVENUE	Preventative Scheme	Micro Asphalt	2023/24

ASH HILL GARDENS	ASH HILL DRIVE TO ASH HILL LANE	Preventative Scheme	Micro Asphalt	2024/25
BANKFIELD	WOODACRE GREEN TO OUTSIDE HOUSE 32	Preventative Scheme	Micro Asphalt	2024/25
BANKFIELD	SPUR OUTSIDE HOUSE 21 TO HOUSE 15	Preventative Scheme	Micro Asphalt	2024/25
BARWICK ROAD	CUL DE SAC OFF BARWICK ROAD TO END	Preventative Scheme	Surface Dressing	2024/25
BRAMHAM LANE	RIGTON GREEN TO JEWITT LANE	Preventative Scheme	Surface Dressing	2024/25
BRAMHAM LANE	JEWITT LANE TO THORNER LANE	Preventative Scheme	Surface Dressing	2024/25
BROOKSIDE	LEEDS ROAD TO HOUSE 35	Preventative Scheme	Micro Asphalt	2024/25
BROOKSIDE	OUTSIDE HOUSE 39 TO END (INC PARKING BAYS)	Preventative Scheme	Micro Asphalt	2024/25
CASTLE GROVE	SPUR TO HOUSE 6	Preventative Scheme	Micro Asphalt	2024/25
CHARVILLE GARDENS	HOBBERLEY LANE TO END	Preventative Scheme	Micro Asphalt	2024/25
COVERDALE GARTH	BISHOPDALE DRIVE TO END	Preventative Scheme	Micro Asphalt	2024/25
CROFTON RISE	STRICKLAND AVENUE TO BAY HORSE LANE	Preventative Scheme	Micro Asphalt	2024/25
FORGE LANE	SLIP TO BACKSTONE GILL LANE	Preventative Scheme	Surface Dressing	2024/25
GARSDALE FOLD	BISHOPDALE DRIVE TO T JUNCTION	Preventative Scheme	Micro Asphalt	2024/25
HIGHCROFT	MILLBECK GREEN TO END	Preventative Scheme	Micro Asphalt	2024/25
KESWICK VIEW	WETHERBY ROAD TO END	Preventative Scheme	MA & FST	2024/25
KINGFISHER REACH	LINTON ROAD TO START OF BLOCKS	Preventative Scheme	Micro Asphalt	2024/25
KIRKFIELD AVENUE	BRAMHAM ROAD TO KIRKFIELD LANE	Preventative Scheme	Surface Dressing	2024/25
LUDOLF DRIVE	ASHHILL DRIVE TO END	Preventative Scheme	Micro Asphalt	2024/25
MALTHOUSE CLOSE	SYKE LANE TO RAMPS	Preventative Scheme	Micro Asphalt	2024/25

Continued over the page

MEADOW CLOSE	CONGREVE WAY TO END	Preventative Scheme	MA & FST	2024/25
MEADOW CLOSE	HOUSE 7 TO HOUSE 12	Preventative Scheme	MA & FST	2024/25
MEADOW CROFT	MAIN STREET TO BLOCKS (INC UPTO MEADOW HOUSE GATE)	Preventative Scheme	MA & FST	2024/25
MILL LANE	HOLME FARM LANE TO RIGTON GREEN	Preventative Scheme	Surface Dressing	2024/25
MILL LANE	START OF ISLAND TO RIGTON GREEN (RH LANE)	Preventative Scheme	Surface Dressing	2024/25
MILL LANE	MAIN STREET TO HAREWOOD ROAD	Preventative Scheme	Micro Asphalt	2024/25
MILLBECK GREEN	THE VALE TO HIGHCROFT	Preventative Scheme	Micro Asphalt	2024/25
MILLBECK GREEN	HIGHCROFT TO MILLBECK GREEN HSE 20	Preventative Scheme	Micro Asphalt	2024/25
MILLGARTH COURT	SCHOOL LANE TO END	Preventative Scheme	Micro Asphalt	2024/25
MILLGARTH COURT	OUTSIDE HOSUE 23 TO END	Preventative Scheme	Micro Asphalt	2024/25
MILLGARTH COURT	OUTSIDE HOUSE 10 TO START OF BLOCKS (REST PRIVATE)	Preventative Scheme	Micro Asphalt	2024/25
MILNER LANE	CHURCH VIEW TO THORNSHAM HOUSE	Preventative Scheme	Surface Dressing	2024/25
NORTH HILL	THE CROFT TO REAR BOUNDRY OF HOUSE 1(REST PRIVATE)	Preventative Scheme	Micro Asphalt	2024/25
POTTERTON LANE	KIDDAL LANE TO ENTRY TO MIRY LANE	Preventative Scheme	Surface Dressing	2024/25
POTTERTON LANE	MIRY LANE TO BOLLARDS	Preventative Scheme	Surface Dressing	2024/25
SCARCROFT COURT	THORNER LANE TO END OF HOUSE 1 GARDEN	Preventative Scheme	Micro Asphalt	2024/25
SCARCROFT COURT	BACK OF HOUSE 1 TO HOUSE 12/14	Preventative Scheme	Micro Asphalt	2024/25
SCHOOL LANE	GARTH END TO LEEDS ROAD	Preventative Scheme	Surface Dressing	2024/25
SPRING GARDENS	HARROGATE ROAD TO END [CIRCUS]	Preventative Scheme	Micro Asphalt	2024/25
STEAD LANE	MAIN STREET TO KIRKHILLS	Preventative Scheme	Surface Dressing	2024/25
STONEFIELD	THORNER LANE TO END (INC SPUR)	Preventative Scheme	Micro Asphalt	2024/25
THE APPROACH	RAKEHILL ROAD TO ARTHURSDALE GRANGE	Preventative Scheme	Surface Dressing	2024/25
THE APPROACH	ARTHURSDALE GRANGE TO THE AVENUE	Preventative Scheme	Surface Dressing	2024/25
THE CLOSE	ST PETERS GARTH TO T JUNCTION	Preventative Scheme	FST	2024/25
THE CROFT	WETHERBY ROAD TO SIDE BNDRY HOUSE 1	Preventative Scheme	Micro Asphalt	2024/25
THE CROFT	HIGHCROFT TO END	Preventative Scheme	Micro Asphalt	2024/25
THE VALE	MILLBECK GREEN TO END	Preventative Scheme	Micro Asphalt	2024/25
TRIP GARTH	TRIP LANE TO END	Preventative Scheme	MA & FST	2024/25
WESTGARTH	NORTHGATE LANE TO END (INC SPUR)	Preventative Scheme	Micro Asphalt	2024/25
WESTGARTH	SPUR OPPOSITE HOUSE 4 TO END	Preventative Scheme	Micro Asphalt	2024/25
WINN MOOR LANE	GATE ON BEND TO SANDFIELD HOUSE	Preventative Scheme	Surface Dressing	2024/25
WINN MOOR LANE	SANFIELD HOUSE TO WAINSCOTT COTTAGE ENT	Preventative Scheme	Surface Dressing	2024/25
WINN MOOR LANE	WAINSCOTT COTTAGE ENT TO GATELAND LANE	Preventative Scheme	Surface Dressing	2024/25

Priority Work Beyond 3 Year Forward Works Programme

CONGREVE APPROACH	WETHERBY ROAD TO ALBANS CLOSE	Refurbishment Scheme	Footway	2025/26
CONGREVE WAY	CONGRAVE APPROACH TO SCARSDALE LANE	Refurbishment Scheme	Footway	2025/26
CONGREVE WAY	SCARSDALE LANE TO MEADOW CLOSE	Refurbishment Scheme	Footway	2025/26
CONGREVE WAY	MEADOW CLOSE TO SECOND AVENUE	Refurbishment Scheme	Footway	2025/26
RAKEHILL ROAD	STATION ROAD TO HOUSE 22	Refurbishment Scheme	KFC	2025/26
RAKEHILL ROAD	HOUSE 22 TO HOUSE 38 (UNMADE ROAD)	Refurbishment Scheme	KFC	2025/26
THE BOYLE	THE CROSS TO RAKEHILL ROAD	Refurbishment Scheme	KFC	2025/26
ARTHURSDALE GRANGE	THE APPROACH TO HOUSES 26/28	Refurbishment Scheme	KFC	Not Allocated
ARTHURSDALE GRANGE	HOUSE 26/28 TO ARTHURSDALE DRIVE	Refurbishment Scheme	KFC	Not Allocated
FIRST AVENUE	WETHERBY ROAD TO SECOND AVENUE (NO 29)	Refurbishment Scheme	KFC	Not Allocated
LYNDHURST CLOSE	BELLE VUE AVENUE TO T JUNCTION	Refurbishment Scheme	Cway & Fway	Not Allocated
LYNDHURST CLOSE	HOUSE 6 TO HOUSE 9	Refurbishment Scheme	Cway & Fway	Not Allocated
LYNDHURST VIEW	BELLE VUE AVENUE TO T JUNCTION	Refurbishment Scheme	Cway & Fway	Not Allocated
LYNDHURST VIEW	HOUSE 6 TO HOUSE 8	Refurbishment Scheme	Cway & Fway	Not Allocated
POTTERTON CLOSE	HOUSE No 2 TO HOUSE No 7	Refurbishment Scheme	Cway & Fway	Not Allocated
POTTERTON CLOSE	POTTERTON LANE TO T JUNCTION	Refurbishment Scheme	Cway & Fway	Not Allocated
SECOND AVENUE	FIRST AVENUE (NO 29) TO WETHERBY ROAD	Refurbishment Scheme	KFC	Not Allocated
SHADWELL PARK COURT	SHADWELL PARK DRIVE TO OUTSIDE HOUSE 4	Refurbishment Scheme	KFC	Not Allocated
SHADWELL PARK COURT	OUTSIDE HOUSE 16 TO T JUNCTION	Refurbishment Scheme	KFC	Not Allocated
SHADWELL PARK COURT	OUTSIDE HOUSE 21 TO HOUSE 23	Refurbishment Scheme	KFC	Not Allocated
SHADWELL PARK COURT	OUTSIDE HOUSE 1 TO HOUSE 9	Refurbishment Scheme	KFC	Not Allocated
THE AVENUE	THE APPROACH TO END	Refurbishment Scheme	KFC	Not Allocated
WOODACRE LANE	ENT TO BARDSEY J & I SCHOOL TO WOODACRE CRESCENT	Refurbishment Scheme	KFC	Not Allocated

*Key to Lifecycle Planning Bands (refurbishment schemes)

High Priority 100/100 (Cway & Fway), 100/0 (Cway only), 0/100 (Fway only)

Medium Priority Street sections containing 100 in either the Cway or Fway asset.

Low Priority All other scores (chosen only when adjacent section is high priority)

Acceptable Both Cway and Fway assets score 0 (these sections will not be promoted for planned work)